Moving to computerized scheduling--a smooth transition.
A clear, streamlined decision-making structure smooths the transition from a manual to a computerized scheduling system. Technical advisers, nurse managers and staff nurses worked together to guarantee the project's successful outcomes. A realistic target date was set and everyone was expected to meet the deadline.